
  
ESKOM HOLDINGS SOC Ltd  ENQUIRY NUMBER MPPPSC001195 

 
PROVISION OF WATER TRUCKING SERVICES AT KUSILE POWER STATION PROJECT 

1 
 

 
 

 
 
 
 

NEC3 Term Service Contract (TSC3) 
 
 
 
 
 
 

Between 
 
 

ESKOM HOLDINGS SOC Ltd  
(Reg No. 2002/015527/30) 

and 
 
 

[Insert at award stage] 
(Reg No. ___________ ) 

for 
 
 

the Provision of Water Trucking Services at Kusile 
Power Station Project 

  

Contents: 
 

 No of 
pages 

Part C1 Agreements & Contract Data 17 

Part C2 Pricing Data 4 

Part C3 Scope of Work 25 

   

CONTRACT No. TBC 

  

  

  
 
 



  
ESKOM HOLDINGS SOC Ltd  ENQUIRY NUMBER MPPPSC001195 

 
PROVISION OF WATER TRUCKING SERVICES AT KUSILE POWER STATION PROJECT 

2 
 

 
 
 
 

PART C1: AGREEMENTS & CONTRACT DATA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contents: 
 

 

C1.1 Form of Offer and Acceptance  

C1.2a Contract Data provided by the Employer 

C1.2b Contract Data provided by the Contractor 

C1.3 Proforma Guarantees 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
ESKOM HOLDINGS SOC Ltd  ENQUIRY NUMBER MPPPSC001195 

 
PROVISION OF WATER TRUCKING SERVICES AT KUSILE POWER STATION PROJECT 

3 
 

 
 
 
 

C1.1 Form of Offer & Acceptance 
 
Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 

The Provision of Water Trucking Services at Kusile Power Station Project 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A  The offered total of the Prices exclusive of VAT is  R   

 Value Added Tax @ 15% is R   

 The offered total of the amount due inclusive of VAT is1 R   

 (in words)   
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

   
 
Date 

 

Tenderer’s CIDB registration number:   
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any).   
 
 
Signature(s) 
 

   

Name(s)    
Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
 
 For the tenderer: 

 
 For the Employer 

 
Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 
 
 
 

  

Name & 
signature 
of witness 

   

 
Date 
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C1.2 TSC3 Contract Data 
 
Part one - Data provided by the Employer 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option:  

 

 Main Option A:  Priced contract with price list 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options  

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X17: Low service damages 

  X18: Limitation of liability 

  Z:  Additional conditions of contract 

 of the NEC3 Term Service Contract April 
20132 (TSC3) 

 

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa. 

 Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg. 

10.1 The Service Manager is (name):  Mthobisi Lushaba 

 Address Kusile Power Station,  
Ogies-Balmoral Road (R545) Haartebeesfontein 
Farm Witbank 
Postnet Suite 46 
Mpumalanga - SA 1035 

11.2(2) The Affected Property is Kusile Power Station Project 
 
 

 
 
11.2(13) 

 
 
The service is  

 
 
The provision of Water Trucking Services at 
Kusile Power Station. 
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11.2(14) 

 
 
The following matters will be included in the 
Risk Register 
 
 
  

 
 

 Work stoppage due to non- compliance 
to Applicable legislation / Eskom 
procedures. 

 Water Contamination 
 Non-availability of water from Kusile 

Project Site 
 Access to site during rainy season 
 Covid-19 Pandemic Infections. 

11.2(15) The Service Information is in  Part 3: Scope of Work and a1ll documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is Seven (7) working days. 

2 The Contractor’s main 
responsibilities 

Data required by this section of the core 
clauses is also provided by the Contractor in 
Part 2 and terms in italics used in this section 
are identified elsewhere in this Contract Data. 

21.1 The Contractor submits a first plan for 
acceptance within 

Two (2) weeks of the Contract start date. 

3 Time  

30.1 The starting date is. TBC 

30.1 The service period is Twenty nine (29) months. 

4 Testing and defects There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

5 Payment  

50.1 The assessment interval is  Between the 15th and 20th day of each 
successive month. Five (5) working days for the 
Employer to complete its own assessment, 
excluding time for correction of the 
Contractor’s assessment. 

9151.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is 

Fourteen (14) working days after submission of 
each invoice, excluding time for correction of 
the Contractor’s invoice. 
 
 

 
51.4 

 
The interest rate is  
 

 
the publicly quoted prime rate of interest 
(calculated on a 365 day year) charged by from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
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for amounts due in Rands. 

6 Compensation events Applicable as per core clause 6 NEC3 Term 
Service Contract April 2013. 

7 Use of Equipment Plant and 
Materials 

No data is required for this section of the 
conditions of the contract. 

8 Risks and insurance  

80.1 These are additional Employer's risks   Damage to Eskom property due to criminal 
activity/negligence. 

9 Termination Applicable as per core clause 9 NEC3 Term 
Service Contract April 2013. 

10 Data for main Option clause  

A Priced contract with price list  

20.5 The Contractor prepares forecasts of the 
final total of the Prices for the whole of the 
service at intervals no longer than  

Four (4) weeks. 

11 Data for Option W1  

W1.1 The Adjudicator  The person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the 
Arbitration Foundation of Southern Africa 
(AFSA). 

W1.2(3) The Adjudicator nominating body is:  the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the Institution of Civil Engineers (London) 
(see www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is Republic of South Africa 

 The person or organisation who will choose 
an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 
 
 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  
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X1.1 The base date for indices is A month prior placement of the contract 
  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to 

R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s liability 
to the Employer for loss of or damage to 
the Employer’s property is limited to 

The amount of the applicable deductibles at 
contract date.  

X18.3 The Contractor’s liability for Defects due to 
his design of an item of Equipment is limited 
to 

The greater of  
 
 the total of the Prices at the Contract Date 
and  
 the amounts excluded and unrecoverable 

from the Employer’s insurance (other than 
the resulting physical damage to the  
 
 
 
Employer’s property which is not excluded) 
plus the applicable deductibles 

 

X18.4 The Contractor’s total liability to the 
Employer, for all matters arising under or in 
connection with this contract, other than the 
excluded matters, is limited to 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 
 loss of or damage to property (other than 

the Employer’s property, Plant and 
Materials), 

 death of or injury to a person and 
infringement of an intellectual property right. 

X18.5 The end of liability date is  Two [2] months after the end of the service 
period. 

Z The additional conditions of contract are  
 Z1 to Z14 always apply. 

   

Z1 
Cession delegation and 
assignment 

 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
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delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

 
 
 

Z3.2 

 
 
 
The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service Manager 
within thirty days of the notification or as otherwise instructed by the Service Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end of the 
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service period, requires the prior written consent of the Service Manager.  All rights in and to all 
such images vests exclusively in the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights, and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in 
writing. 

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the service. Without limitation the Contractor: 
 accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 

provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property; 

 warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of the service; and 

 
 
 undertakes, in and about the execution of the service, to comply with the Construction 

Regulations and with all applicable health & safety laws and regulations and rules,  
 

guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, likewise 
observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

Z7  Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Service Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

Z8 Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 
If the Contractor does not notify a compensation event within eight weeks of becoming aware of 
the event, he is not entitled to a change in the Prices. 

Z9 Employer’s limitation of liability 
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Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the 
Employer’s liability under the indemnity is limited to compensation as provided for in core 
clause 63 and X19.11 if Option X19 Task Order applies to this contract.  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, 
fourth sub-bullet point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

Z11 Ethics 

For the 
purposes 
of this Z-

clause, 
the 

following 
definitions 

apply: 

 

Affecte
d Party 

means, as the context requires, any party, irrespective of whether it is the Contractor or a third 
party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any 
one or more of all of these parties’ relatives or friends, 

Coercive Action 
means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an Affected Party,  
or to otherwise influence or attempt to influence an Affected Party to act unlawfully or illegally, 

 
 
Collusive 
Action 

 
 
means where two or more parties co-operate to achieve an unlawful or illegal purpose, 
including to influence an Affected Party to act unlawfully or illegally, 

 
Committing 
Party 

 
means, as the context requires, the Contractor, or any member thereof in the case of a 
joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or 
service to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts 
to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid 
an obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an 
investigation into allegations of Prohibited Action, and 

Prohibited 
Action 

Means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the 
procurement of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take 
timely and appropriate action to prevent or remedy the situation, without limiting any 
other rights or remedies the Employer has. It is not required that the Committing Party 
had to have been found guilty, in court or in any other similar process, of such 
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Prohibited Action before the Employer can terminate the Contractor’s obligation to 
Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, 
the amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited 
Action. Where the Employer does not have a contractual bond with the Committing Party, the 
Contractor ensures that the Committing Party co-operates fully with an investigation. 
 

Z12 Insurance 

     
Z12.1 

Replace core clause 83 with the following: 

Insuranc
e cover         

 83  

  83.1 

When requested by a Party, the other Party provides certificates from his insurer or broker stating that 
 the insurances required by this contract are in force. 

 

 83.1 The Contractor provides the insurances stated in the Insurance Table A from the 
starting date until the earlier of Completion and the date of the termination 
certificate  

   
 
 
 
 
 
 
 
INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum limit of 
indemnity 

Loss of or damage caused by 
the Contractor to the Employer’s 
property 

The replacement cost where not covered by the 
Employer’s insurance. 
 
The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Plant and 
Materials 

The replacement cost where not covered by the 
Employer’s insurance. 
 
The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Equipment The replacement cost where not covered by the 
Employer’s insurance. 
 
The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 
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The Contractor’s liability for loss 
of or damage to property (except 
the Employer’s property, Plant 
and Materials and Equipment) 
and liability for bodily injury to or 
death of a person (not an 
employee of the Contractor) 
arising from or in connection 
with the Contractor’s Providing 
the Service 

Loss of or damage to property 
The replacement cost 
 
Bodily injury to or death of a person 
The amount required by the applicable law. 

Liability for death of or bodily 
injury to employees of the 
Contractor arising out of and in 
the course of their employment 
in connection with this contract 

The amount required by the applicable law 

  

  

       
Z12.2 

 

Insura
nce 
by the 
Emplo
yer            

 

 

Replace core clause 86 with the following: 

 

86 

 86.1 The Employer provides the insurances stated in the Insurance Table B 
 

  INSURANCE TABLE B 

 

Insurance against or name of 
policy 

Minimum amount of cover or minimum limit of 
indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 
Terrorism 

Per the insurance policy document 
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C1.2 Contract Data 
 
Part two - Data provided by the Contractor 
 
Notes to a tendering contractor: 
 

1. Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)3 in order to understand the implications of this Data which the tenderer 
is required to complete. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data. 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       

   Responsibilities:       

   Qualifications:       

   Experience:       

 2  Name:       

   Job       
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   Responsibilities:       

    
             Qualifications: 

 
      

   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      
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1. PART 2: PRICING DATA 
 
TSC3 Option A 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A 2 

C2.2 The price list  1 
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C2.1 Pricing assumptions: Option A 

How work is priced and assessed for payment 

Clause 11 in NEC3 Term Service Contract (TSC3) core clauses and Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(12) The Price List is the price list unless later changed in accordance with this 
contract. 
 

  (17) The Price for Services Provided to Date is the total of  
 
the Price for each lump sum item in the Price List which the Contractor has 

completed and 
where a quantity is stated for an item in the Price List, an amount calculated by 

multiplying the quantity which the Contractor has completed by the rate. 
 

  (19) The Prices are the amounts stated in the Price column of the Price List. 
Where a quantity is stated for an item in the Price List, the Price is calculated 
by multiplying the quantity by the rate. 
 

This confirms that Option A is a priced contract where the Prices are derived from a list of items of service 
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both. 

Function of the Price List 

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”.  This confirms that 
instructions to do work or how it is to be done are not included in the Price List but in the Service Information.  
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance 
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the 
Price List.   The Price List is only a pricing document.   

Link to the Contractor’s plan 

Clause 21.4 states “The Contractor provides information which shows how each item description on the 
Price List relates to the operations on each plan which he submits for acceptance”.  Hence when compiling 
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that 
operations shown on it can be priced in the price list  and result in a satisfactory cash flow in terms of clause 
11.2(17).  

Preparing the price list 

Before preparing the price list, both the Employer and tendering contractors should read the TSC3 
Guidance Notes pages 14 and 15.  In an Option A contract, either Party may have entered items into the 
price list either as a process of offer and acceptance (tendering) or by negotiation depending on the nature 
of the service to be provided.  Alternatively the Employer, in his Instructions to Tenderers or in a Tender 
Schedule, may have listed some items that he requires the Contractor to include in the price list to be 
prepared and priced by him.  
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It is assumed that in preparing or finalising the price list the Contractor: 
 

 Has taken account of the guidance given in the TSC3 Guidance Notes relevant to Option A; 
 Understands the function of the Price List and how work is priced and paid for; 
 Is aware of the need to link operations shown in his plan to items shown in the Price List; 
 Has listed and priced items in the price list which are inclusive of everything necessary and 

incidental to Providing the Service in accordance with the Service Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk; 

 Has priced work he decides not to show as a separate item within the Prices or rates of other 
listed items in order to fulfil the obligation to complete the service for the tendered total of the 
Prices.  

 Understands there is no adjustment to items priced as lump sums if the amount, or quantity, of 
work within that item later turns out to be different to that which the Contractor estimated at time of 
tender. The only basis for a change to the (lump sum) Prices is as a result of a compensation 
event.  

 

Format of the price list 

(From the example given in an Appendix within the TSC3 Guidance Notes) 
 

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the 
tendering contractor.  
 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the 
item changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected 
Quantity and Rate columns being left blank. 
 
If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by 
the quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected 
Quantity to produce the Price, which is also entered. 
 
If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is 
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the 
stated units of time) is stated in the Expected Quantity column. 
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C2.2 the price list 
 
 
Refer to the attached Price list – Annexure A 
 
 

The total of the Prices R  
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Part 3: Scope of Work 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Service Information 28 

   

   

   

   

   

   

   

 Total number of pages 29 
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1. Description of the service 

1.1  overview  

The Kusile Power Station, which is located near the existing Kendal Power Station, in Nkangala district 
of Mpumalanga, will comprise  six units, each rated at an 800 MW installed capacity for a total capacity 
of 4 800 MW. Once complete, Kusile Power Station will be the fourth-largest coal-fired power station in 
the world. 

The construction of water reticulation is underway; however, it is not in a position to supply water to 
construction sites for ablution facilities, contractor laydown areas, etc. Therefore, the Kusile Power 
Station Project has made provision by installing holding tanks around the site, which are filled by water 
trucking 

The Works to be performed by the Supplier shall include the following: 

a) The collection and discharging of raw water for dust suppression and construction use. 

b) The collection and discharging of raw water into specified holding tanks 

c) The Supplier will be required to collect potable water from Kusile Power Station potable water filling 
stations to supply holding tanks. 

1.2 Employer’s requirements for the service 

The Supplier shall transport the potable and raw water at Kusile Power Station. 

1.2.1 Safety and Health requirements  

d) Refer to project SHE Plan 

1.2.2 Environmental requirements 

a) refer to Project SHE plan 
 

1.2.3 Quality 

 
a) Refer to Project Quality Plan 

 

1.2.4 Execution of works  

The Supplier shall ensure the following: 

 

 Collection ad discharging of raw water for dust suppression and construction use. 

 Collection and discharging of raw water into specifies holding tanks. 

 Contractor will be required to collect potable water from Kusile potable water filling stations to 
supply holding tanks. 

 Collection/ filling and loading of the tankers with water will be gravitational. 

 Tankers transporting raw water must be clearly identified and labelled as “raw water” 

 Tankers transporting potable water must be clearly identified and labelled as “potable water” 

 The contractor shall be required to disinfect and clean portable water tankers as and when 
necessitated by water sampling results. 
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 Flow meters are to be installed in all trucks, potable and raw water and a log or register kept 
current at all times. 

 The Contractor is required to provide for all adaptors/couplings required to facilitate the 
discharge of water from its tanker(s) as required by the Employer. 

 The contractor shall manage all costs applicable to the works in conjunction with the Employer’s 
inputs. 

 All charges or issues resulting in changes to the prices or replacement value of the various 
outputs managed by the Contractor shall be discussed and agreed upon with the Employer prior 
to being implemented. 

 The Contractor ensures that all risks are managed to enable the successful execution to the 
works. 

 Truck tanks shall be sampled and tested daily by the employer for water quality. 

 Cleaning and disinfection of trucks failing water quality test shall be the responsibility of the 
contractor. 

 Any risk that occurs during any phase of the works shall be brought to the Employer’s attention 
in writing before end of shift. 

 A risk register shall be kept for the duration of the works. 

 The employer reserves the rights to perform quality audits at any time during the execution of 
the works. 

 For Quantity-related items of the Price Schedule the Supplier will paid for the actual quantity 
done in accordance with the contract called re-measurement. It will apply to trucks or whichever 
resource quantity is employed to provide services received. 

 Adjustment to resources upwards or downwards are anticipated due to the variable nature of 
Project demands. 

 Pursuant to early warning general conditions, the Contractor shall formally notify the Supply 
Manager; before removal of any truck offsite, or break downs or non-availability of operator that 
may affect Supplier readiness to perform. 

 Contractor to ascertain traceability of, and the retentions of records of the following in its 
operations 

a. Auditable data for its time related resources 
b. Traceability of Plant movement such as vehicle tracker report  
c. Vehicle log books and inspection check sheets 
d. DSTI’s among other records detailed in the Employers policies and procedures 

 Keep performance related information such as time and motion studies, with the view of 
continuous improvement.  

 Contractor’s rates shall be assessed in comparison with industry rates, and allowance is made 
for standing time. 

 Shutdown periods such as Construction shutdown, exceptions to the calendar days which the 
Contractor is expected to deliver Services will be treated as non productive days and will be 
formally communicated,  

 The Supplier is a Service provider/Contractor SSA and PA/PLA provisions of the Project. 
 Monthly applications for payment will be made in the format submitted(append sample excel 

spreadsheet, and further details will be mutually agreed in Monthly meetings).  
 Monthly Progress report in accordance with Section 4.2.2 of Employers Reporting requirements, 

shall be submitted on or before agreed dates. 
  

 

1.2.5 Project acceptance criteria  

 
a) The Employer requires the Supplier to provide personnel with appropriate and suitable skills to 

perform the work appropriate. 

b) The  Supplier  is required to have adequate/similar experience 

c) The Supplier  is required to have enough resources(human resources and equipment/machinery) to 
perform the work 
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d) The Supplier  to submit driving licenses and permits on site establishment and as when required 

e) The Employer requires that the Contractor to provide services on all calendar days per the contract 
duration. 

f) The Employer requires that the Supplier to adopt and comply with: 

o Kusile Environmental Plan 
o Kusile Safety Plan 
o Kusile Health Plan 
o Kusile Emergency Preparedness procedure 
o Kusile Access Control Procedure 
o Kusile Security Action  Plan 
o Kusile Security Operating  Plan 
o Kendal Power Station Security Procedure 

g)  The Employer requires that the Supplier to provide monthly certification for cleaning of trucks and 
this shall informs basis of payment to the Supplier. 

 

1.3 Interpretation and terminology 

None 

1.4 Standards, Specifications and Procedures 

1.4.1 Standards List 

The latest revisions of the following SANS specifications form part of the contract. 

Document  Number Specification / Code / Standard Title 
ISO 9001 International Organisation for Standards: Quality 

Management System 
 

1.4.2 Eskom Procedure List 

The following Eskom procedures form part of the contract. 

Document Number Revision Specification / Code / Standard 
Title 

32-95 Latest Incident Management 
203-847 Latest Kusile Traffic Management Plan 
203-6880 Latest Kusile Waste Management Plan 
Report No:  
4446/401281 

Latest Construction Environmental 
Management Plan 

QM-58 Latest Supplier Contract Quality 
Requirements 
Specification 

 

1.4.3 Specifications List 

The latest revisions of the following specifications form part of the contract. 

Document Number Specification / Code / Standard Title 
ISBN0621 -16296-5 Handling and Disposal of Hazardous Waste in 

terms of Government Legislation as proclaimed by 
the Department of Water Affairs and Forestry Act 
1994 

OHS Act 85 OF 1993 Occupational Health and Safety act of South Africa 
and Construction Regulations 

32-727 Safety, Health, Environmental & Quality Policy 
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Act 36 of 1998 National Water Act, 1998 
 
 
 
 

1.5 Related/Supporting Documents 

366-375122_Technical Report Kusile Power Station Transportation of Raw and Potable Water at 
Kusile Power Station Project Rev1 March 2020-signed 

2 Management Strategy and Start Up 

2.1 The Supplier’s Plan for the Service 

2.1.1 Supplier’s Office 

During the execution of the Works at the Project Site, the Supplier shall maintain a suitable office at 
the Project Site in the area allocated for that purpose by the Employer, which shall be the 
headquarters of the Contractor's Representative and authorised to receive drawings, instructions or 
other communications or notices under the Contract. The Supplier’s office shall not be used as a 
storeroom for storage of tools, car parts and other equipment. A dedicated storeroom shall be set for 
storage of such. 

The Supplier shall maintain, at the Supplier’s Project Site office, one complete, up-to-date copy of 
the Contract and all Contract related documents (including Supplier’s Documents, drawings and 
documents issued by and to the Supplier, Compensation Events, Progress Reports, 
correspondence, non-conformance reports etc.). Without limitation the Supplier shall maintain at the 
Supplier’s Project Site office one up-to-date copy of all approved shop drawings, product data, 
samples, and other submittals required of the Supplier. These documents shall be available to the 
Employer at all times. 

2.1.2 Pre-Mobilization Readiness Review Meeting  

The Supplier shall conduct a Pre-Mobilization Readiness Review Meeting (PMRRM) at the Project 
Site no later than forty-two (42) days prior to the Contractor’s access to Site date (unless the period 
from the Contract Date to the Site access date is less than 42 days in which event the plan will be 
provided not later than 14 days after the Contract Date). The purpose of this meeting is to review the 
Work Coordination Process deliverables and Work Coordination Plan submitted for Employer’s 
review. At the discretion of the Employer, additional PMRRMs may be required to confirm Supplier’s 
readiness to mobilize prior to the Contractor’s access to Site date. The Contractor’s Representative, 
as well the Supplier’s assigned site supervisor, health & safety officer, environmental officer and 
quality manager, shall be in attendance at all PMRRMs. 

2.2 Management Meetings 

The following requirements for conducting Project Site meetings apply to the Works.  The Supplier 
shall actively participate in, and adhere to the Employer’s requirements and other procedures initiated 
for the purpose of maintaining the Project Site administrative control. The Supplier shall attend other 
Project Site meetings when deemed required by the Employer to coordinate the Works or the Project 
Works. 
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2.3 Supplier’s Management, Supervision and Key People 

The Supplier shall provide the Employer with a detailed organogram of all staff and management on 
the contract. This must be revised quarterly and must reflect any changes to the staff and 
management structure. 

The Employer reserves the right to audit and verify the structure. 

2.4 Provision of Bonds and Guarantees 

Not Applicable 

2.5 Documentation Control 

The Supplier will submit the following documents to the Employer for review, the Employer will review 
the documents for acceptance and inform the Supplier if the documents have been accepted or if it is 
not accepted and stating the reasons of not accepting the documentation. The Employer will give the 
Supplier reasonable time which will be agreed to between the Contractor and the Employer to respond 
or re-submit the documents. The documents are as follows: 

 
Title and purpose Frequency 
Weekly log sheets Every Monday of the week 
Daily progress report, reporting on 
operational resources available on site, 
operational challenges encountered, vehicle 
break down, return to service plan or 
alternative truck replacement. 

Every day of the week before end of shift, reporting 
through email to the Employer’s Supervisor and the 
Supply Manager 

Application for access (all resources 
including vehicles) 

When required 

Application for exit access (all equipment 
leaving site) 

When required 

Risk Register Monthly 
Vehicle service plan sheet Monthly 
Trucks disinfection certificates  Monthly 

 
All correspondence of either commercial or technical nature, whether hard copy or email, either to 
Supplier or from Supplier shall clearly include the following information; file number, package number, 
contract number and subject matter. 

Documents shall be delivered in electronic format (Microsoft Office 2003 compatible or Adobe Acrobat 
(pdf) files). In addition a document list shall be delivered in Microsoft Excel format that contains the 

Title and 
Purpose 

Interval Location Time  Attendance by: 

SHE Meeting Mondays 
(Weekly) 

Kusile Site CM 
Building Main 
Boardroom 

14h00 - 15h30 SHE Officers and 
Environmental 
Officers 

Site Services 
operational 
meeting (with 
Mpumamanzi) 

Mondays and 
Wednesdays (Bi-
Weekly) 

Kusile Site CM 
Building 
Mbokodo 
Boardroom 

08h00 - 08h30  Supervisors 

Site Services site 
working plan  
(PLA and 
Weekends) 

All Saturday 
Weekends and 
PLA Fridays 

Kusile Site CM 
Building Kitchen 

08h00 – 08h30 Supervisors 
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following fields: “document name”, “document type”, “version number”, “date created” and “created 
by”. 

 

2.6 Invoicing and Payment 

Within one week of receiving a payment certificate from the Employer in terms of Core Clause 51.1, 
the Contractor provides the Employer with a tax invoice , by no later than the first day of the month, 
showing the amount due for payment equal to that stated in the Employer’s payment certificate.   

 

The Supplier shall address the Tax Invoice to: 

Eskom Holdings SOC Limited  
Kusile Power Station Project 
Suite 46 
Postnet 
Highveld Mall, Emalahleni 
1035 
Attention:  Hope Nkuta 
Tel: 011 800 3044 
Email address: InvoicesgrpcapitalKCT@eskom.co.za 
 
ONLY ORIGINAL INVOICES WILL BE ACCEPTED.  

The following must be stated on the Tax Invoice: 

Name and address of the Supplier and the Employer;  

The contract number and title; 

Supplier’s VAT registration number; 

The Employer’s VAT registration number 4740101508; 

Description of service provided for each item invoiced based on the Price List; and 

Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT. 

2.7 Contract Change Management  

The Employer may instruct changes to the scope at any time, each instruction shall set out the change 
and the date on which it becomes effective; and must be issued to the Supplier in writing to be valid. 

2.8 Records of Defined Cost to be kept by the Supplier 

The Supplier must keep all documentation related to the compensation events, quotes and 
instructions from the Employer for the period of 5 years after contract completion for audit purposes. 

2.9 Insurance Provided by the Employer 

The insurance policy provided by the Employer will be dealt with as specified in Clause 86.1 TSC. 

2.10 Training Workshops and Technology Transfer 

Not Applicable  
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2.11 Design and Supply of Equipment 

Not Applicable 

2.12 Things provided at the end of the service period for the Employer’s use 

2.12.1 Equipment 

None 

2.12.2 Information and other things 

At the end of the service period the Supplier will be required to provide the Employer with the 
following: 

 The Supplier’s Safety file 

 The specifications and data of the plants, trees, and any other installations or plantation that was 
made by the Contractor during the service period. 

2.13 Management of work done by Task Order 

Not Applicable 

3 Health and Safety, the Environment and Quality Assurance 

3.1 Health and Safety Risk Management 

The Supplier shall comply with the health and safety requirements contained in Kusile Safety, Health 
and Environmental Specification as updated. 

The Employer’s Safety Officers shall inspect the Contractor Working Areas and Facilities for 
compliance to Eskom’s standards. 

 

3.2 Environmental Constraints and Management 

 The Supplier shall comply with the environmental criteria and constraints stated in the following: 
Kusile Environmental Management Plan (EMP) as updated  

 Site Environmental Specification (SES) 
 Kusile Waste Management Plan(unique identifier:203 6880)  

 Kusile Sewerage Management Plan Construction Phase Document (unique identifier: 203 - 
32115), and the  

 Record of Decision (RoD). 

 Appointment of qualified Environmental Officer as per EMP requirements and the 

 Method statements as per EMP/ SES requirements 
 

3.3 Quality Assurance Requirements 

The Supplier shall comply with the quality requirements as stated in QM-58 as updated. 
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4 Procurement 

The Supplier provides the following procurement services in performing the scope: 

 Preparation of Employer approved supplier and Sub-Contractor’s lists for equipment and contracts to 
be submitted to the Employer for review and approval. 

 Follows the least cost and time procurement strategies. 

 Contract management services for the selection, appointment and management of Sub-Contractors 
requires to execute the scope.  

 The services of all buyers, contracts officers, inspectors, expeditors and other personnel necessary 
to procure and deliver all plant, material, equipment, supplies and services necessary to provide the 
scope.  

 Receives and evaluates all bids/quotations and compiles a bidders evaluation report detailing the 
technical, commercial and costing components of each bid; 

 Obtains the Employers’ approval prior to committing any contracts or orders; 

 Obtains delivery dates from Sub-Contractors and suppliers in order to realize the Completion Date; 

 Receiving of invoices, verification thereof in terms of purchase orders and contract provisions, 
certification of invoices as being correct and payable and supply of correct invoices to the Employer 
within.  

 Management of and negotiating of all suppliers and Sub-Contractors compensation events and 
recommendations to the Employer as to the validity, amount and payment of such events. 

 Determination of penalties payable by suppliers and Sub-Contractors and recommendation to the 
Employer as to the enforcement of such penalties prior to any communication to suppliers and 
Contractors. 

 Ensuring that all suppliers and Sub-Contractors, from whom the Supplier procures equipment and 
materials do not retain, encumber or reserve title to such items. 

4.1 People 

4.1.1 Minimum Requirements of People Employed 

The Supplier will be required to recruit within the Nkangala District Municipality, including any other 
areas that are within 65 km radius from the Kusile Construction Site. Kusile Power Station 
employment procedure will apply. 

 

4.1.2 B-BBEE and Preferred Scheme 

The Contract shall: 

 Maintain the Required B-BBEE Recognition Level for the duration of the Agreement;  

 Provide Eskom with a valid Verification Certificate and such other information as Eskom may 
reasonably request, in respect of which the Supplier claims maintenance for the duration of the 
Agreement of the Required B-BBEE Recognition Level. For the purpose of this clause “verification 
Certificate’ means a verification certificate and the accompanying documentary proof confirming the 
B-BBEE Status of a particular entity as issued by an accredited verification agency;  

 Comply with and fulfil its obligations in respect of the Supplier Development and Localisation and the 
Industrialisation Programme (the latter, if any) in accordance with and as provided for in the 
Supplier’s SD&L & Localisation Obligations Schedule.  
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Without limiting or derogating from Eskom’s other rights under the Agreement including Eskom’s 
rights to terminate the Agreement, Eskom shall be entitled to claim (and to deduct from the 
consideration payable) a penalty equal to ZAR 300 000.00 (three hundred thousand Rand) if the 
Supplier fails to maintain the Required B-BBEE Recognition Level for the Stated Time; subject to the 
proviso, however, that the penalty shall not be applied if the Contractor re-achieves the Required B-
BBEE Recognition Level within 184 days of first losing it and thereafter maintains the Required B-
BBEE Recognition Level for the balance of the Agreement. 

 

4.1.3 Supplier Development and Localisation 

The Supplier complies with and fulfils the Supplier’s obligations in respect of the Accelerated and 
Shared Growth Initiative – South Africa in accordance with the Supplier’s SD&L Compliance 
Schedule.  

The Supplier shall keep accurate records and provide the Employer with reports on the Supplier’s 
actual delivery against the SD&L criteria stated in the contract.   The reporting templates will be 
provided on contract award. The Supplier’s failure to comply with his SD&L obligations constitutes 
substantial failure on the part of the Supplier to comply with his obligations under the contract. 

4.2 Subcontracting 

This Contract does not constitute an agreement of employment, partnership, joint venture or agency 
between Eskom and the Supplier and shall not give rise to any relationship of employer and 
employee, master and servant or principal and agent between Eskom and the Supplier or between 
Eskom and any employee, agent or sub-Contractor of the Supplier. Accordingly, neither the Supplier 
nor Eskom shall have the power, nor purport to make a contract in the name of the other, to grant or 
pledge credit of the other, to incur liability on behalf of the other, or to employ any person on behalf of 
the other. 

The Supplier shall not be entitled to sub-contract the whole of the services but shall, subject to 
Eskom’s consent (which consent shall only be valid if given in writing and signed by the Eskom 
Representative), be entitled to sub-contract selected parts of its obligations in terms of this Agreement 
to any other person/s, provided that such sub-contracting shall not relieve the Contractor of its 
obligations and the Supplier shall remain liable for all and any acts or omissions of such person/s as 
though they were acts or omissions of the Supplier.  

The Supplier shall not be entitled to cede, delegate, assign or otherwise transfer any of its rights 
and/or obligations without the prior written consent of Eskom, which consent shall not be unreasonably 
withheld. 

 

4.2.1 Preferred Subcontractors 

Not Applicable 

4.2.2 Subcontract Documentation, and Assessment of Subcontract Tenders 

Not Applicable 

4.2.3 Limitations on Subcontracting 

Not Applicable 

4.2.4 Attendance on Subcontractors 
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Not Applicable 

4.3 Plant and Materials 

4.3.1 Specifications 

The Supplier is responsible for providing plant and material necessary to provide the services and 
declare the resources to Kusile Security and Supply Manager. 

4.3.2 Correction of Defects 

The Supplier shall provide maintenance and repair of all the plant necessary to provide the services. 
All defects to the works shall be rectified as specified in the document QM 58. 

4.3.3 Contractor’s Procurement of Plant and Materials 

The Supplier may be required to provide the Employer with a technical data sheet of the plant or 
material supplied to the Employer. A guarantees and warrantees certificate may also be required for 
any plant and material supplied by the Supplier to the Employer. 

4.3.4 Tests and Inspections before Delivery 

Not Applicable 

4.3.5 Plant & Materials provided “free issue” by the Employer 

None 

5 Working on the Affected Property 

5.1 Employer’s Site Entry and Security Control, Permits, and Site Regulations 

5.1.1 Security and Access 

The Employer will provide perimeter security and access control for the Project Site. Strict access 
control shall be implemented 24 hours a day at all entrances to the Project Site.  All persons and 
vehicles entering or exiting the Project Site may be subjected to searches and the Employer 
reserves the right to refuse entrance to Project Site to any person not meeting security and/or access 
requirements. 

From time to time, and as required, the Employer will issue policies and procedures regarding 
Project Site security and access control. These policies and procedures shall be strictly adhered to 
by the Contractor. The Employer shall be entitled, at his discretion, to amend or relax the Project Site 
security and/or access requirements to deal with emergencies or other circumstances justifying such 
amendment or relaxation. 

Any breach of security must be reported to the Employer immediately. 

5.1.2 Access Control for Persons 

The Contractor’s Personnel and any visitors on the Project Site must be in possession of a valid 
identification card supplied by the Employer.  Applications for identification cards shall be made in 
the form prescribed by the Employer. The identification cards and finger print identification shall be 
used to gain access to the Project Site and only persons with legitimate business on the Project Site 
and in possession of such identification cards will be allowed access. 
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Applications for identification cards and finger print imaging shall be made in good time prior to 
access being required. Lost, stolen or damaged cards shall be reported to the Employer 
immediately.  A fee shall be charged for replacement cards. 

Identification card holders will be required to produce their identification cards for a photo to face and 
finger print check at the security check points. Where a card holder’s right of access to the Project 
Site is withdrawn, his identification card will be electronically cancelled.  It is the responsibility of the 
Contractor to ensure the card is returned to the Employer. 

5.1.3 Removal of Persons from the Project Site and other places, if any, as may be specified under    
the Contract as forming part of the Site 

The Employer may remove from the Project Site (or from any other places, if any, as may be 
specified under the Contract as forming part of the Site) any person who poses a risk to the Project 
Works or to the progress thereof, or who poses a risk to security or to the health and safety of 
persons at the Project Site (or at such other places, if any, as may be specified under the Contract 
as forming part of the Site).  

The Employer furthermore remove from the Project Site (or from any other places, if any, as may be 
specified under the Contract as forming part of the Site) any person who ceases, for any reason, to 
have legitimate business thereon.  

If any such person was permitted access as Contractor’s Personnel or as a visitor of the Contractor, 
the Contractor shall, at the request of the Employer, take all steps necessary to ensure his removal 
from the Project Site (or from such other places forming part of the Site, as the case may be). 

5.1.4 Removal of Goods from the Project Site 

All persons removing inter alia materials, equipment, toolboxes, temporary facilities etc. from the 
Project Site must be in possession of a valid gate release permit. Applications for general or specific 
gate release permits shall be made in the form prescribed by the Employer. 

5.1.5 Access Control for Vehicles 

Only a limited number of Contractor and Subcontractor non-construction vehicles will be allowed 
onto the Project Site. As a general rule, however, Contractors’ and visitors’ personal vehicles are not 
allowed within the Project Site and must be parked in the designated area and the Contractor is 
required to collect his visitors from the access point. 

Vehicle entry discs will be issued at the discretion of the Employer on receipt of an application signed 
by the Contractor.  Applications for vehicle entry discs shall be made in a form prescribed by the 
Employer. 

5.1.6 Visitors 

Before entering the Project Site, visitors (meaning any person other than the Contractor’s Personnel) 
must be in possession of a valid identification card supplied by the Employer.  

Applications shall be made in a form prescribed by the Employer prior to access being required and 
visitors must be in possession of positive identification.  

The Contractor’s visitors shall be subject to all Project Site rules and regulations including those 
related to Health & Safety and discipline. As a minimum requirement, visitors must wear safety 
shoes, hard hats and any other personal protective equipment as required by the Employer and must 
be accompanied by their hosts at all times whilst on the Project Site.  
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5.1.7 Fire-arms 

Fire-arms will not be permitted on the Project Site (nor at other places, if any, as may be specified 
under the Contract as forming part of the Site). This restriction does not, however, apply to the South 
African Police Services (SAPS) in the pursuance of official duties. 

5.1.8 Project Site Fences 

The modification or removal of Project Site fences is strictly prohibited unless otherwise instructed by 
the Employer. 

 

5.1.9 Helicopter Traffic 

In addition to compliance with applicable Law, helicopter landings at the Project Site (except 
emergency aid Helicopters) require the prior approval of the Employer. Applications for landing shall 
be submitted in the form prescribed by the Employer. Applications shall include the following details, 
as a minimum:  

 Purpose of visit; 

 Date of landing; 

 Estimated time of arrival on and departure from Project Site; 

 Number and names of passengers; and 

 Company represented and registration number of helicopter. 

 

5.1.10 Contractor’s Security 

The Contractor is solely responsible for the protection and security of the Works and all areas 
allocated to him, including his allocated lay-down areas and areas outside the Project Site, if any, 
which are specified under the Contract as forming part of the Site.  

For areas outside the Project Site which are specified under the Contract as forming part of the Site, 
the Contractor shall also be responsible for implementing access control for persons (including 
Contractor’s Personnel and visitors) and vehicles. Such access control shall be to the satisfaction of 
the Employer and shall be subject to the direction and control of the Employer. 

5.1.11 Cleanliness and Housekeeping 

The Contractor shall maintain a high standard of cleanliness during the conduct of his activities on 
the Project Site (and at other places, if any, as may be specified under the Contract as forming part 
of the Site). The Contractor shall, at all times maintain, clean and attend to the upkeep of the Site 
and such other areas as may be allocated for storage of materials, site offices, etc. to the satisfaction 
of the Employer. The Contractor shall at all times keep these areas, clean and free from 
accumulation of waste materials and refuse regardless of the source. 

During sweeping and dusting, the Contractor shall ensure that a minimum amount of dust is liberated 
into the atmosphere. Cleaning by vacuum cleaners is preferred and the use of compressed air for 
cleaning is prohibited. 

5.1.12 Waste Removal and Disposal 

The Supplier is responsible for the prompt removal of all waste to a designated disposal area. The 
disposal area will be on or in the vicinity of the Project Site and will be designated by the Employer. 
Waste must only be disposed of at a designated area. 
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For the purpose hereof, “waste” means any matter, whether liquid or solid or any combination 
thereof, which is a by-product, emission, residue or remainder of any process or activity carried out 
in connection with the Works and which is not reused on the Site in the ordinary course of carrying 
out the Works within 7 (seven) days of maintenance. 

The Supplier shall provide an adequate number of marked bins and containers at offices, in yards, at 
workshops and on the Site for the temporary storage of waste. These bins and containers shall be to 
the satisfaction of the Employer. 

The Supplier shall be required to segregate certain items of waste by type as designated by the 
Employer.  Bins and containers shall be emptied and waste removed to the designated area at least 
once a week. All the temporary storage areas for bins and containers must be kept tidy and shall not 
constitute a nuisance to others. The Supplier shall take all steps required to avoid the spillage of 
waste alongside the bins and containers and during removal and disposal. 

All waste that cannot be contained in either a bin or container must be placed on a temporary waste 
site the position of which shall be to the satisfaction of the Employer. The waste shall be removed as 
soon as possible but in any event at least once a week. No burning of waste shall be allowed on the 
Project Site (or at other places, if any, as may be specified under the Contract as forming part of the 
Site) unless otherwise approved by the Employer. 

Hazardous waste shall be dealt with in accordance with the safety, health and/or environmental 
requirements of the Contract, as applicable, and the Contractor is solely responsible for the proper 
disposal thereof in accordance therewith. 

5.1.13 Signage 

No signage shall be erected by the Contractor at the Project Site (or at other places, if any, as may 
be specified under the Contract as forming part of the Site) without the prior specific or general 
approval of the Employer. The positioning and content of signage, whether required by applicable 
Law and/or otherwise required to be displayed by the Contractor under the Contract, shall be subject 
to applicable policies and procedures issued by the Employer from time to time. 

No Contractor notice boards will be allowed on the main road, other than signs necessary to facilitate 
deliveries, but the Contractor will be permitted to erect his own notice board on the Project Site, in 
the vicinity of the Site, or at other places, if any, as may be specified under the Contract as forming 
part of the Site, the positioning of which, must have the prior approval of the Employer. 

5.1.14 Works Area Limits 

The Employer will designate the working area boundary limits and assign for the Contractor’s use 
access roads, parking areas, storage areas, existing facilities areas and construction areas. The 
Contractor shall not trespass in or on areas not so designated. The Contractor shall be responsible 
for keeping Contractor’s Personnel out of areas not designated for Contractor’s use, except, in the 
case of isolated work located within such areas for which the Contractor shall have been authorised 
under the Work Co-ordination Process. 

5.1.15 Project Site Traffic 

The Contractor shall comply with the Employer’s directions for the movement of traffic, vehicular or 
pedestrian, at the Project Site. The Contractor shall interfere as little as possible with Project Site 
traffic, vehicular or pedestrian, during the performance of the Works. When necessary to cross, 
obstruct or close roadways or walks, the Contractor shall provide advance notice to the Employer, 
obtain the permission from the Employer and maintain suitable detours or other expedients for the 
accommodation of other Project Site traffic. In making open cuts across traffic paths, the Contractor, 
unless otherwise approved by the Employer, shall cut only one-half of the traffic paths at a time. 
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These Project Site traffic provisions shall likewise apply to places, if any, outside the Project Site as 
may be specified under the Contract as forming part of the Site. 

5.1.16 Dust Suppression 

Except as otherwise directed by the Employer, the Supplier shall provide dust suppression for the 
Supplier’s yard and for the Supplier’s working areas. The Employer will, however, provide dust 
suppression for roads and other common areas which are not used exclusively or primarily by the 
Supplier. 

 

 

5.2 People restrictions, hours of work, conduct and records 

5.2.1 Hours of Work 

Working hours on the Construction site is from 7:00 till 17:00, Monday to Friday.   The Supplier is 
required to work on weekends for the transportation of potable water as per the Contract. 

5.2.2 Competence Testing of Contractor’s Personnel 

Supplier’s Personnel to be employed at the Project Site (or at other places, if any, as may be 
specified under the Contract as forming part of the Site) for any semi-skilled or skilled operation may 
be tested by the Employer at any time at the Project Site. This may include, at the Employer’s 
discretion, the actual performance of the operation and/or training and testing related to performance 
of the operation. The Employer reserves the right to prevent any person from carrying out any 
operation that such person is not fit or qualified to perform. The satisfactory passing of the induction 
operation test requirements will result in the certification of the Supplier’s Personnel to perform that 
specific operation on the Project Site (and/or at such other places, if any, as may be specified under 
the Contract as forming part of the Site). This certification shall not reduce in any way the Supplier’s 
responsibilities to perform the Works as per the Contract requirements, including in a safe manner. 
The certification may be revoked by the Employer r if such person ceases to be fit or qualified to 
perform the work in question at any time. 

5.2.3 Anti-poaching Undertaking 

The Supplier shall not recruit or attempt to recruit staff and labour from amongst the personnel of 
Other Project Contractors or Suppliers during the execution of the Project Works.  

5.2.3.1 This restriction shall not, however, prevent the Supplier from recruiting a person where: 

5.2.3.1.1 That person has been demobilised or the employment of that person has been terminated for any    
reason other than by resignation; 

5.2.3.1.2 The person has resigned and a period of 90 days has lapsed from the date of resignation; or 

5.2.3.1.2 The person has been released by the Other Project Supplier for employment by the Supplier 
(evidenced by written confirmation to this effect by the Other Project Supplier).  

Notwithstanding the above, if a person has been dismissed by any other Project Supplier for 
misconduct or for poor performance, he shall not be employed by the Contractor on the Project Site 
(or at any other places, if any, as may be specified under the Contract as forming part of the Site) 
without the prior approval of the Employer. 
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5.2.4 Transportation of Supplier’s Personnel 

Due to the remoteness of the Project Site, the Contractor is required to provide suitable mass 
transportation facilities to and from the Project Site (and/or to and from other places, if any, as may 
be specified under the Contract as forming part of the Site) for Contractor’s Personnel, particularly 
for unskilled and semi-skilled workers.  

The Employer will provide a bus loading and unloading area and bus parking outside the Project Site 
entrance for the Supplier’s use. An unloading area for the Supplier’s Personnel at the Supplier’s yard 
will be permitted by prior arrangement with, and subject to the approval of the Employer. 

Without limiting the Supplier’s other obligations under the Contract relating to transport of persons, 
the Supplier shall ensure that Supplier’s Personnel are transported only in licensed and roadworthy 
vehicles, driven by licensed drivers, which are fit for purpose, properly maintained and which comply 
with applicable Law as a minimum. Transport of Contractor’s Personnel in the back of trucks, tractors 
or light delivery vehicles is strictly prohibited. 

5.2.5 Canteen 

The Employer will provide a Project Site canteen. The canteen will make available a mid-shift meal 
during the established break period. The mid-shift meal for the Supplier’s unskilled and semi-skilled 
workers who are residents of the Supplier’s’ Village is provided at the cost of the Employer. In order 
to ensure uniformity of meal benefits, the Employer will provide the same meal for the Supplier’s 
other unskilled and semi-skilled workers at the Project Site, at the cost of the Contractor. Distribution 
of the meal service shall be at staggered periods at the meal services building on the Project Site 
(and, as the Project Works progress, at several temporary meal stations at various locations on the 
Project Site) to minimise the duration of the meal period. 

All other foodstuffs supplied by the Project Site canteen to the Contractors’ skilled and managerial 
staff will be charged for in the ordinary course and will be for the account of the Supplier or Supplier’s 
Personnel (as may be arranged between them) 

5.2.6 Project Site Induction Programme 

The Employer will provide a generic Project Site induction program for personnel and visitors to the 
Project Site. This program will include, as appropriate, information regarding identification and 
access, work rules, environmental protection, industrial relations, health & safety, Project 
information, and miscellaneous Project Site-specific requirements.  All persons entering the Project 
Site will be required to attend induction training and to attend repeat induction training as 
appropriate. The induction training is expected to take up one full day. Supplier’s Personnel must be 
in possession of a valid identification card in order to undergo induction training.  

The provision of a Project Site induction program by the Employer does not, however, relieve the 
Supplier of his obligation to ensure that Supplier’s Personnel and visitors receive appropriate 
induction training and the Employer assumes no liability by providing induction training. 

5.2.7 Substance Abuse Testing 

There shall be zero tolerance for substance abuse at the Project Site (and at other places, if any, as 
may be specified under the Contract as forming part of the Site).  

Throughout the Works at the Project Site (and/or to other places, if any, as may be specified under 
the Contract as forming part of the Site), periodic seminars and instruction programs may be given 
by the Employer on the recognition of the characteristics, behaviours, detection, and reporting of 
substance abuse and persons fitness for duty. All Supplier’s supervisory personnel, (including 
superintendents and foremen), and other key Supplier’s Personnel involved at in the Works at the 
Project Site (and/or to other places, if any, as may be specified under the Contract as forming part of 
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the Site) shall be required to attend this training and the Supplier shall make Supplier’s Personnel 
available for and encourage their participation in these programs. 

Any person who is, or appears to the Employer to be, under the influence and/or has failed or 
refused to submit to a substance abuse test may be refused access to the Project Site. If such 
person is Supplier’s Personnel, the Supplier shall take necessary steps against such person 
(including disciplinary action, where appropriate, and the removal of the person from the Project Site 
or from other places, if any, as may be specified under the Contract as forming part of the Site).  

Being “under the influence” includes the presence of drugs or alcohol in a person’s system (whether 
detectable through behaviour and/or testing) to the extent the person’s facilities are in any way 
impaired and/or to the extent the person is unable to perform work in a safe and productive manner. 
Insofar as the consumption of alcohol is concerned, alcohol levels in the blood in excess of 0.02 
percent shall be considered as being under the influence. Without limitation, persons shall likewise 
be considered to be under the influence where the presence of drugs or alcohol corresponds to or 
exceeds accepted medical standards or those prescribed under applicable Laws. 

The Employer shall be entitled to conduct random testing of any person at the Project Site (or at 
other places, if any, as may be specified under the Contract as forming part of the Site) and/or 
require the Supplier to test any Supplier’s Personnel suspected of being under the influence of any 
substance or suspected of being in possession of alcohol or drugs.  

The Supplier shall, at his cost, put in place measures (including all required testing capabilities) 
necessary to ensure compliance herewith. The measures to be employed by the Supplier will include 
a drug detection and prevention program which will include, but not be limited to, the following: 

5.2.7.1 Pre-Assignment Testing 

Supplier’s Personnel at the Project Site must pass a pre-assignment drug screening / alcohol test.  
This pre-assignment test must be undertaken within ten days prior to reporting for work to the 
Project Site.  Supplier’s Personnel will only be permitted initial access to the Project Site against 
evidence of this test having been passed and such person having been certified drug / alcohol free 
to the Employer’s satisfaction. Contractor’s Personnel who visit the Project Site on a short-term 
basis (being not longer than 14 days unless otherwise approved by the Employer) are not subject 
to this pre-assignment drug testing requirement. 

5.2.7.2 Continuing Random Drug Testing 

The Supplier shall conduct periodic unannounced (random) testing at the Project Site (and at other 
places, if any, as may be specified under the Contract as forming part of the Site) at least once 
each month.  The date of such testing shall be selected using a means that, to the Employer’s 
satisfaction, randomly selects the date within the time frame specified, so that the date is 
unpredictable to the potential subject of the testing.   

Supplier’s supervisory personnel at the Project Site (and at other places, if any, as may be 
specified under the Contract as forming part of the Site) will not be informed of the date of testing 
and the selected Supplier’s Personnel will not be notified until the morning of the selected day.    

Supplier’s Personnel to be tested shall be selected using a means which, to the Employer’s 
satisfaction, randomly selects the number of subjects (10% minimum) from among the pool of all 
Supplier’s Personnel actually at the Project Site (and at other places, if any, as may be specified 
under the Contract as forming part of the Site). Possible subjects shall include all Supplier’s 
Personnel present at the Project Site (and at other places, if any, as may be specified under the 
Contract as forming part of the Site) on the day selected for random testing, including those who 
have been selected for testing on previous occasions. The subjects shall be identified by a unique 
and individual identification number. It is therefore conceivable that an individual could be selected 
to undergo testing more than one time in any given period. 
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Testing shall, as a minimum: 

5.2.7.2.1 Comprise onsite enzyme immunoassay screening and/or colorimetric alcohol saliva screening; and 

5.2.7.2.2 Include for cocaine, opiates, amphetamines, and marijuana. 

 

The Supplier shall be required to confirm all positive tests by gas chromatography / mass 
spectrometry laboratory analysis (or by other means acceptable to the Employer). 

The Supplier shall provide regular updates of these random tests to the Employer. All positive tests 
shall be reported to the Employer immediately and in writing. Evidence that Supplier’s Personnel 
has passed a substance test shall be provided to Employer within three days of completion of the 
test.   

5.2.8 Accommodation Policy 

No accommodation will be provided by the Employer. The Supplier will be required to recruit within 
the Nkangala District Municipality municipality, including any other areas that are within 65 km radius 
from the Kusile Construction Site. 

5.2.9 Industrial Action Policy 

The Supplier shall comply with the Partnership Agreement (PA) conditions as applicable and comply 
with the Wage Bureau reporting and all other requirements. The Supplier’s personnel are required to 
sign daily team attendance register, maintain the records and send to the Supply Manager monthly 
and as when required by the Employer and its representatives. 

 

5.3 Health and Safety Facilities on the Affected Property 

5.3.1 Medical Facilities 

The Employer will provide a trauma and rescue medical facility at the Project Site to provide initial 
medical treatment to Project Site personnel. The facility will be staffed with professional medical 
personnel. These personnel will be on the Project Site when significant construction operations are 
in progress. The Supplier shall be responsible for all emergency transportation including ambulances 
and helicopters. 

5.4 Environmental Controls, Fauna and Flora 

The Supplier shall comply with the environmental criteria and constraints stated in Kusile 
Environmental Management Plan (EMP) as updated. 

5.5 Cooperating with and Obtaining Acceptance of Others 

Except as directed by the Employer, the Supplier shall in no way interfere with, remove, adjust or 
operate plant, materials and/or equipment of or being supplied or operated by Other Project Suppliers. 
Without derogating from the foregoing, the Supplier shall not cut reinforcing steel, remove concrete, 
drill holes into concrete or structural steel, weld on to reinforcing bars or structural steel without the 
approval of the Employer. The Supplier shall, at all times, keep the work of Other Project 
Contractors/Suppliers free from dropping, dripping and spattering of materials used in the Works. 
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5.6 Records of Contractor’s Equipment 

The Supplier is responsible for replacement and replenishment of equipment and vehicle. Asset 
registers of such equipment shall be maintained by the Supplier and shall be audited by the Employer 
from time to time. 

 

5.7 Equipment Provided by the Employer 

None 

5.8 Site Services and Facilities 

5.8.1 Provided by the Employer 

5.8.1.1 General 

The Employer will, at his expense, arrange for, develop and maintain the various facilities and 
services indicated in the attached Project Site Facilities and Services Matrix at or near the Project 
Site, as applicable. These services and facilities are provided on the basis detailed below.  

 

Project Site Facilities & Services Matrix 

Site Facilities, Utilities and Services Provided by   

Item 

S
u

p
lie

r 

E
m

p
lo

ye
r 

Details 

Field Office     

  Field office structure X   

  Field office furniture X    

  Field office equipment X    

  Field office supplies X    

Tools     

  Erection tools X    

  Special erection tools  X    

Equipment     

  Construction equipment X    

  Supplier construction elevator X   

 Supplier equipment operator testing  X   

Communication    

Internet connection X   

Radio & cell phone communication X   

Telephone     

  

Construction telephone line connection to Supplier field 
office X   

  Supplier’s telephone equipment and system wiring X    

Compressed Air     

  Construction compressed air source X    
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Site Facilities, Utilities and Services Provided by   

Item 

S
u

p
lie

r 

E
m

p
lo

ye
r 

Details 

  Construction compressed air distribution X    

Electrical Power     

  Construction main power source and maintenance  X  

  
Construction power primary distribution system and 
maintenance  X  

  
Construction power Supplier’s  distribution system 

X  
 

  

Construction power Supplier’s distribution system 
maintenance X  

  

  Construction power energy usage payment  X  

Construction Lighting     

  Structures interior temporary lighting and maintenance X   

  

Supplier specific work area temporary lighting and 
maintenance X  

  

  General areas site lighting and maintenance  X  

  

Supplier areas site temporary lighting and maintenance 

X  

  
 
 

Water - potable and non-potable     

  Construction water source X   

  

Construction water Supplier's distribution and 
maintenance system X  

  

  Drinking water distribution X    

Heat     

  Temporary heating facilities/system X    

Sanitary Facilities     

  Construction primary sanitary facilities and maintenance  X  

  

Supplier 's structures construction sanitary facilities and 
maintenance X  

  

Access Roads     

  Primary access roads and maintenance  X  

  Supplier specific access roads and maintenance X    

  Primary access road dust control  X  

  General Work related dust control X    

  Provide construction parking area and maintenance  X  

Storage Facilities     

  Onsite lay-down space  X  

  Supplier storage area maintenance X    

  Construction warehousing X   

  Tool storage facilities X    

  Climate controlled storage facilities X   

  Construction equipment fuelling facilities X    

Security     
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Site Facilities, Utilities and Services Provided by   

Item 

S
u

p
lie

r 

E
m

p
lo

ye
r 

Details 

  Overall site security  X  

  Contractor specific areas security X    

  
Overall site security access card and finger print system 
and materials  X  

Medical Facilities     

  Onsite first aid/medical services  X  

  Project emergency ambulance  X  

  Heliport Area  X  

Fire Protection     

  Construction fire protection – fire extinguishers X    

  Construction fire protection - stand pipe X   

  Overall site fire brigade participation X    

  Construction fire equipment & vehicles  X  

Clean up     

  General refuse offsite disposal  X  

  Supplier general refuse collection and onsite disposal X    

  Contractor field office cleaning service X    

 Hazardous waste disposal and clean up / rehabilitation X   

Railroad     

  Railroad siding install & maintenance   None  

Food Services     

  Allowed onsite - Yes/No No Yes  

  Canteen  X  
  Canteen fee payment X   

 

All facilities or services not specifically indicated as provided by the Employer in the attached 
Project Site Facilities and Services Matrix, but required for the Works (including roads, assigned 
lay-down yard improvements, and access needed by the Supplier r in the performance of the 
Works), shall be provided, maintained and removed when no longer required, by the Supplier. 
Except as otherwise stated in the Contract, all Supplier provided facilities and services shall be to 
the satisfaction of the Employer. 

The provision or cessation of such Supplier provided facilities or services, and the erection, 
installation and removal thereof and/or of related equipment, requires the Employer’s approval. 

 

5.8.1.2 Areas for Supplier’s Yards and Offices 

The Employer has indicated on the drawings the areas assigned to the Supplier for offices and 
laydown yard. The Supplier may erect temporary offices, stores and other similar structures 
necessary to carry out the Works on the area at the Project Site allocated to him for this purpose by 
the Employer. 

Any such temporary offices, stores and other similar structures shall be erected to the satisfaction 
of the Employer. The Supplier shall not be permitted to occupy any other areas on the Project Site. 
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The Supplier’s shall fence the yard area allocated to him with a 1.8m security fence to the 
satisfaction of the Employer. 

The Employer shall clear and roll the ground initially allocated to the Supplier to ensure normal load 
bearing capacity under reasonably anticipated construction conditions. The Employer shall provide 
roads from the terrace to the boundary of the Supplier’s yard. The Supplier shall provide all roads 
within his area and shall, at his own cost, maintain the whole of this area including buildings, offices 
and other structures. Should the Supplier require additional areas he shall request same, in the 
form prescribed by the Employer, indicating the additional area/s required. The Employer reserves 
the right to not provide any additional areas. The Employer shall not, however, be obliged to clear 
or roll any additional areas allocated to the Supplier. 

The Supplier shall submit to the Employer an initial drawing and/or description indicating proposed 
layout and utilisation of the Supplier’s allotted storage areas. The drawing and/or written description 
shall be kept current, shall indicate the location and description of all stored items under the 
responsibility of the Supplier, and shall be submitted to the Employer as updates are made. 

5.8.1.3 Project Site Roads and Parking 

The Employer will provide and maintain construction parking and general use roads on the Project 
Site. A construction parking lot will be located outside the main security fence for Supplier’s 
Personnel and visitors. Parking facilities will be limited. Supplier’s Personnel and visitors failing to 
park as directed while using this lot may have their vehicle removed and/or be banned from future 
use of the lot. 

A limited number of Supplier and Sub-Contractor non-construction vehicles will be allowed onto the 
Project Site. The Employer’s approval and an appropriate permit will be required as authorisation 
for such vehicles to be brought on to the Project Site. 

5.8.1.4 Communication Services 

The Supplier shall be responsible for his own internet connectivity. 

The Employer will provide for an analogue / digital telephone line and connection point in the area 
assigned for Supplier’s Site office. The Supplier’s shall provide all wiring, hardware, and equipment 
from this point to points of use and shall pay all service charges for his use of the telephone 
system. The number of lines will be determined by the Employer, subject to availability. The 
Supplier’s application for telephone services shall be made in the form required by the Employer. 
There is cellular network coverage in the Project Site area. The Supplier’s shall make his own 
arrangement for cellular connectivity and shall pay all service charges for his use of the cellular 
communication network. 

The Supplier shall make his own arrangements for radio communication at the Project Site, if 
required. The installation of radio communication equipment at the Project Site is subject to the 
approval of the Employer. 

5.8.1.5 Post Box 

A post box for the receipt of external mail will be allocated for the Supplier’s use at the Employer’s 
Project Site Office. The Employer and the Employer shall be entitled to use this post box for 
general Project Works correspondence to the Supplier. 

5.8.1.6 Fire Fighting and Fire Protection 

The Supplier shall comply with all applicable Laws and the Project fire protection requirements, as 
Supplier alone shall be responsible for providing adequate fire protection. 

Without limitation, the Supplier shall provide adequate fire protection equipment in each 
warehouse, office, and other temporary structures, and in each work area being occupied to the 
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satisfaction of the Employer. Access to sources of fire water shall be identified and kept open at all 
times. Suitable fire extinguishers shall be provided in enclosed areas, in areas which are not 
accessible to fire water, or in areas which may be exposed to fire that cannot be safely 
extinguished with water. Each fire extinguisher shall be of a type suitable for extinguishing fires that 
might occur in the area in which it is located. In areas where more than one type of fire might occur, 
the type of fire extinguisher required in each case shall be provided. Each extinguisher shall be 
securely placed and maintained in a convenient, clearly identified location for accessibility in the 
event of fire. The Supplier shall check and service fire extinguishers as required by the applicable 
Law and standards. 

Additionally, where the Works include elevations, the Supplier shall provide a dry firewater 
standpipe at a convenient location at the Site to which a pump truck (supplied by others) could be 
connected to provide water at the various upper elevations of the building. Hose connections and 
hoses shall also be provided at these elevations. Any operation with potential for starting a fire shall 
include a designated fire watch person. 

Only work procedures which minimise fire hazards to the extent practicable shall be used. 
Combustible debris and waste materials shall be collected and removed from the Project Site each 
day. Fuels, solvents, and other volatile or flammable materials shall be stored away from the 
construction and storage areas in correctly marked, safe containers. 

Unless specified in the Contract for a particular application, untreated canvas, paper, plastic, and 
other flammable flexible materials shall not be used on the Project Site for any purpose. 
Corrugated paper and other flammable packing materials will not be permitted for the storage or 
handling of materials in any areas where they present a fire hazard. If such flammable materials 
are on Plant or Materials that arrive at the Project Site, they shall be removed and replaced with an 
acceptable covering before the Plant or Materials are moved from the Contractor’s yard into 
working areas. 

Acceptable flexible materials for covering in the working areas shall be waterproof and flame 
resistant. 

5.8.1.7 Water 

The Supplier shall exercise economy in use of the water obtained from the Employer. 

Potable water use shall be limited to servicing Project Works related activities requiring potable 
quality water. The Supplier shall provide, install, maintain, and remove when no longer required all 
pipes, fixtures, equipment, and metering (if necessary) from the Employer supplied source to the 
point of Supplier’s use. Pipes shall be placed at least 900 mm underground or as otherwise 
approved by the Employer and on routes approved by the Employer. Installation shall meet all 
applicable codes and standards and be to the satisfaction of the Employer at all times. 

5.8.1.7 Electricity 

The Employer will supply electrical power for construction purposes at mini substations established 
on the Project Site until the issue of the Taking-Over Certificate for the Works or for the last Section 
(as may be applicable). 

Electrical power to the Project Site is provided via a 22kV ring supply as well as a 22kV sub-station. 
The 22kV ring supply furnishes power to mini substations throughout the Project Site. Prior to 
furnishing power to the Supplier, a standard “Application for Power” form shall be completed and 
submitted to the Employer. The request must be made at least 2 (two) weeks prior to power supply 
being required. Power supply shall only be provided in the following 400V, 3-phase, 4-wire ratings: 
20, 40, 63, 80, 100, 225, 250 and 400 amps. 

The Supplier shall have indicated his requirements in the Tender. Neither the Employer nor the 
Employer shall, however, be bound to approve any revised requirements. 
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The Supplier shall use electricity efficiently in the course of the execution of his Works on the 
Project Site. There shall be no charge for electricity used for construction purposes, unless the 
Supplier’s use thereof is unreasonable. 

The Supplier shall take all necessary precautions not to damage the construction power supply 
during performance of the Work. No connection shall be made to the permanent installation of the 
Kusile Power Station electrical reticulation system without the prior approval of the Employer. 

The Employer shall endeavour to provide a safe and reliable power supply with interruptions kept 
to a minimum. No guarantees of power supply quality are, however, given and power supply 
interruptions of extended duration may occur without warning. 

The Employer shall, where practicable, give reasonable notice of interruption of supply. Planned 
outages are normally arranged and advised for low activity periods such as a Sundays and limited 
to 8 hours.  The Employer, however, reserves the right, in case of uncontrollable interruptions, 
emergency, or when it is not reasonably practicable to give notice, to cut off the supply without 
warning. 

To this end the Supplier shall make arrangements, at his own expense, to guarantee continuity and 
quality of power for all activities where same is required and shall furthermore be considered to 
have allowed for all Costs and time for 12 hours of power related interruptions to the Works at the 
Project Site per rolling 28 day period. 

5.8.1.9 Sanitation and Sewage 

The Employer will provide and operate a sewage treatment plant and general use toilet facilities at 
the Project Site. Until this plant and toilet facilities are in operation and to supplement Supplier’s 
remote work areas, the Employer will provide the necessary sanitary facilities for all Suppliers. This 
will include chemical toilets and toilets with holding tanks as needed. Routine maintenance and 
emptying of these facilities shall be based on the level of usage to assure sanitary and health 
requirements are met. The Supplier shall provide, maintain, and remove when no longer needed, 
all pipe, pumps, and hardware to connect the sewage treatment plant to his office facilities from a 
connection point designated by the Employer. Installations shall be to the satisfaction of the 
Employer. 

5.8.1.10 Lighting 

The Employer will provide and maintain general use Project Site lighting in the form of pole or mast 
mounted lighting fixtures. This general use lighting will comprise area lighting at the construction 
parking area and the Project Site entrance, at the site office areas, immediately outside the Boiler 
and Turbine houses and near power centres. 

No local or Project Works lighting will be provided by the Employer. Accordingly, all temporary local 
lighting required by the Supplier, including lighting required to comply with the applicable Law, shall 
be provided by the Supplier at his own expense. 

5.8.2 Provided by the Supplier 

Facilities provided by the Supplier are described in Project Site Facilities & Services Matrix as 
paragraph 5.8.1.1. 
 

5.9 Hook ups to Existing Works 

The performance of the Works which affects the Employer's operations or the systems of Other 
Project Contractors and Suppliers shall be scheduled to be performed only at times approved by the 
Employer. The procedure for carrying out work which of necessity interrupts the Employer's 
operations, or the systems of Other Project Contractors/Suppliers, or imposes abnormal operating 
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conditions on their systems, is subject to the Work Co-ordination Process and the approval of the 
Employer. 
 
 

5.10 Tests and inspections 

5.10.1 Description of Tests and Inspections 

The Supplier is responsible for providing quality inspections as per the scope requirements and 
rectifies all defects within agreed time period.  

The Supplier shall supply the end of job documentation associated with the services. The end of job 
documentation consists of the signed off (where applicable) completion forms of acceptance by the 
Employer. 

5.10.2 Materials Facilities and Samples for Tests and Inspections  

Not Applicable 
 
 

6 List of drawings 

6.1 Drawings issued by the Employer 

This is the drawing issued by the Employer at or before the Contract Date and which apply to this 
contract. 

 
 

Drawing  number Revision Title 

146838-OUYX-S3825 latest Site Layout 

   

   

   

 

 

 


